

Bingham masterplan – Growth Board Action Plan Dec 2018

Short Term 3 to 9 Months					
Project	Scheme	Timescale	Next steps / comments	Lead	Support
Bingham Town Council - Market Square	Employing a Town Centre Manager CO01	Short	Links to RT01 & CO01. The role should be a Centre/Market Place Ambassador. The ambassador should have the responsibility and autonomy to deliver.	BTC	BBC / RBC
	Arts & Culture – encourage more craft fairs CO04 A	Short	There should be more community usage of the square. PL - Add value to events, can help with the promotion and use of venue.	BTC / CLP	PL
	Market Revival RT01 A	Short	Links to CO01, Marketplace ambassador.	BTC / CLP	RBC / BBC / NCC
	Increase use of Buttercross RT01 B	Short	Better management between RBC & BTC needed, this could be addressed by a Town Centre ambassador	BTC/ CLP	RBC / BBC
	Fetes and festivities RT01 C	Short		BTC/ CLP	PL
	Night Time economy CO05 B	Short		BTC / Local Business	BBC
	Inviting nature in to the market square EN04	Short	Local businesses or organisations could sponsor planters.	BTC/ CLP	BBC
	Pedestrian focussed market square with a stronger identity RT05	Medium	Feasibility study required?	RBC / NCC	BTC
CLP – Environment	Walking and cycling – Wayfinding Enhancements IN02	Short	Improve wayfinding to and around the town centre. Could form part of BID or look into private sponsorship PL could support in developing programmes, leisure centre activities, organised runs & cycling routes, plus secure storage.	BTC/ CLP	PL / NCC
	Cycle Parking IN04 B	Short	Safe places for cyclists to store bikes would help encourage more cycling into the town centre and train station. Could look in to funding from Sustrans PL - connectivity to leisure centre & other well used facilities is supported.	BTC/ CLP	PL / NCC

	Community shuttle bus IN04 C			BTC/ CLP	
	Linear Park seating EN01 A	Short	Small scale interventions met by existing budgets and small grant applications. Look in to funding from WREN	BTC/ CLP	
	Linear Park fitness trail EN01 B	Short	As above Look in to funding from WREN and Big Lottery PL – support with education and awareness of health benefits.	BTC/ CLP	PL
	Linear Park nature trail EN01 C	Short	As above PL – support with education and awareness of health benefits.	BTC/ CLP	PL
	Wildflower verges EN02	Short	Lottery funding? PL – Support with Glendale to look at opportunities	BTC/ CLP	
	Upgrading footpaths and Cycle paths EN03	Short	Sustrans / WREN	BTC/ CLP	
	Extend linear walk to point of destination IN03 D	Short	WREN Smite Bridge	BTC/ CLP	
RBC – Parking	New long stay parking – Butt Field IN05 A	Short	Part of wider Chapel lane plans. Need feasibility study	BTC	RBC
	Newgate St car park to become 3 hour short stay. IN05 B	Short	Minimal signage costs	RBC / NCC	
	Resident only or paid parking along Moor Lane and Station St IN05 C	Med		RBC/ NCC	
	Reassessment of parking bays on market square IN05 C	Short		RBC / NCC	
	Toot Hill School car parking to be reviewed IN05 D		PL – Support and work with partners for a long-term solution.	BTC	PL

Medium Term up to 2 years					
RBC – Chapel Lane	Chapel Lane Hub IN07	Medium	Feasibility study required	RBC	
	New community hub CO02	Medium	RBC & PL to lead as part of the Leisure strategy.	RBC / PWL	
	Conference facilities as a revenue RT03	Medium	BTC supports feasibility study PL – subject to facility mix could be part of leisure strategy.	RBC	BTC / PL
	Improve pedestrian routes at Chapel Lane IN01 A	Medium	May be longer term solution. See IN01B	NCC	RBC
Notts County Council					
	Pedestrian focus down Station Road and Market Square IN01 B	Medium	Series of junction and pedestrian crossing improvements are highlighted in the masterplan to improve pedestrian and cycling routed into the town centre	NCC	RBC
	Evaluate crossings at Fairfield Street junction IN01 C	Medium	May be longer term solution. See IN01B	NCC	BTC
	Improve crossing safety Cherry St to Paddock footpath. IN01 D	Medium	May be longer term solution. See IN01B	NCC	BTC
	Explore footpath connectivity to local villages IN03 A	Medium	..to Newton	NCC	BTC / CLP
	Assess cycling / pedestrian crossing safety over A52 IN03 C	Medium	Highways England	NCC	BTC / CLP
Long Term 5 to 10 years					
RBC	Chapel Lane station relocation IN06	Long	RBC to approach Network Rail	RBC	
Other					
Misc	Arts & Culture – Gallery / museum CO04 B				BTC / BBC
	Youth Club CO05 A				BTC / PL
	Support and increase independent / start-up businesses RT02 A	Ongoing	RBC work with Precinct owners.	RBC	BBC
	Train Station Upgrades IN04 A			Network Rail	CLP

	Improve Eaton Place RT02 B			Private sector	
	Bringing empty buildings back to life – Manor House CO03 A	Long		RBC	
	Bringing empty buildings back to life – Police Station CO03 B	Long		RBC	
	New business park (part of Northern development) RT04	Medium / Long		RBC	