

## Work Schedule 2018 / 2019 Updated March 2019

December 2018	<ul style="list-style-type: none"><li>• Refresh of group and agreement of Action Plan</li></ul>
March 2019	<ul style="list-style-type: none"><li>• Chapel Lane Update – RBC</li><li>• Market square proposals – BTC / RBC</li><li>• Butt Lane long stay car park – BTC / RBC</li><li>• Environment</li></ul>
June 2019	<ul style="list-style-type: none"><li>• Highways – NCC</li><li>• Chapel Lane Update – RBC</li><li>• Market square proposals – BTC / RBC</li><li>• Butt Field long stay car park – BTC / RBC</li><li>• Environment – PA / BTC</li></ul>
September 2019	<ul style="list-style-type: none"><li>• Review of Masterplan</li><li>•</li><li>•</li></ul>